

WILSON & COMPANY

2600 The American Rd. SE, Ste. 100
Rio Rancho, NM 87124
505-898-8021 phone
505-898-8501 fax

Albuquerque
Colorado Springs
Cuba
Denver
Fort Worth
Houston
Kansas City
Lawrence
Monterey Park
Omaha
Overland Park
Phoenix
Rio Rancho
Salina
Salt Lake City
San Bernardino
San Diego

January 13, 2011

Mr. Larry Blair
ESCAFCA Executive Engineer
7309 Luella Anne Drive NE
Albuquerque, NM 87109

RE: Engineering Task Orders Update
January 2011
WCI Project No: 10-600-170-14

The following is an update on the various Engineering Task Orders approved by the Board of Directors.

TASK ORDER 5 – Placitas Floodplain Mapping and Delineation

Wilson & Company is awaiting review comments on the Arroyo Del Ojo Del Orno re-submittal made to FEMA on August 24th.

Approval for the combined Piedra Lisa, Agua Sarca, and South Arroyo LOMR submittal was received from Sandoval County in December 2010. LOMR was mailed to FEMA on January 12, 2011, along with the \$5,300 submittal review fee required by FEMA.

The Board has requested that Wilson & Company provide property lines, based on Sandoval County GIS, to clarify properties impacted by the proposed changes to the floodplain. Wilson is coordinating with Sandoval County to provide an exhibit for the February Board Meeting.

A third submittal to FEMA for Las Huertas Creek will be made as soon as the Prudent Line Assessment modeling is complete. The LOMR application for Las Huertas Creek was negotiated as part of Task Order 11.

TASK ORDER 6 – Placitas Tecolote Roadway Drainage Structures

Wilson & Company to complete final modifications to the construction plans, develop a contract book and specifications for bidding.



TASK ORDER 7 – Bernalillo Athena Avenue Detention Facility and Drainage Outfall Feasibility Study

Wilson & Company has made attempts with internal staff and the Town of Bernalillo to locate previous plans containing survey information near Athena Avenue. We have been unsuccessful finding that information. Wilson has coordinated with MRCOG (Mid-Region Council of Governments) to obtain topographic data from the Aerial mapping performed for the Rio Grande. Additional information to be provided by MRCOG as it becomes available. Once the topographic data is compiled it will be used to establish grades adjacent to the proposed Athena Pond.

TASK ORDER 9 – Algodones Conveyance Facility Feasibility Study

Report is complete. Final copies are available. Flood and related damage data are being researched to complete the project information sheet.

TASK ORDER 10 – Mid-Bernalillo Conveyance Feasibility Study

Wilson & Company is moving forward with completion of the study. Final draft of the report re-scheduled to be complete week of January 31, 2011. Flood data is being researched to complete the project information sheet.

Task Order 11 – Las Huertas Creek Prudent Line Assessment and LOMR

A public meeting was held on January 11, 2011 to provide information on the Prudent Line Assessment and to gain public input on the draft document. Based on several requests to include the existing FEMA effective floodplain limits to the mapping, this has been completed.

Phase 2 of the task order, LOMR for Las Huertas, is on-going.

Task Order 15 – Placitas Pipeline Safety Grant Administration Assistance

A public meeting was held on January 11, 2011, in conjunction with the Prudent Line Public Meeting to discuss Pipeline Safety Issues in the Village of Placitas.

Attached to this project summary is a copy of the Project Status Report. If you have any questions or need additional information, please feel free to call me.

Respectfully Submitted,

Wilson & Company, Inc.

Angela N. Valdez, PE